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Purpose of Meeting:

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

m
State Hazard Mitigation Team Meeting

See Sign in Sheet

Location of Meeting: Joint Field Office, Lincroft, NJ
Date of Meeting: December 12, 2012
@
Attendees:
State Hazard Mitigation Team
Members

Agenda Summary: This meeting of the State Hazard Mitigation Team was held to provide information to the

team on the progress of the plan update as well as to discuss the organization of the planning partnership,
schedule, risk assessment, enhanced plan status, EMAP standards and other topics of discussion.

Item Description Action By:

No.
Introductions — Tetra Tech, SHMT members, NJOEM. N/A
Content of 2014 Plan Update— Regulatory requirements DMA 2000,
FEMA Cross Walk revisions, EMAP standards, other needs and
interests.

3 Organization of the Planning Partnership — Plan Development
Committee, Mitigation Core Team, State Hazard Mitigation Officer,
State Hazard Mitigation Team, Subject Matter Experts, Stakeholders
to include academia

4 Deadlines — Final Draft completed and submitted to FEMA December
31, 2013.

5 Risk Assessment — Hazards of Concern, Critical Facility Inventory,
Events and losses

6 Agency Stakeholder Input: Expanded Agency involvement to include
academia and county partners

7 Mitigation Strategy: Review current strategies and provide updates
and list new strategies for each State agency

8 Review of County Plans: Discussion about need to obtain data from
all county plans

9 Enhanced Plan: FEMA requirements, capabilities and resources

10 EMAP Standards: Plan update must meet EMAP standards to ensure
NJOEM remains compliant with EMAP accredidation

11
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes
Purpose of Meeting: State Hazard Mitigation Team (SHMT) Meeting
Location of Meeting: Joint Field Office, Middletown, NJ
Date of Meeting: January 16, 2013
Attendees: o ]
M. Gallagher — NJOEM J. Ruggeri — DEP C. Ke::e(f DEF:) _
B. Waugh — NJOEM R. BfOr:N? - DEP D. Schleifer - X
F. McGee — NJDEP M. V'V :fl en~ NJDCA J. Raifr - Tetra Tec
C. Wald-Wittkop — NJDEP R. O’Brien — DOBI P. Miller - Tetra Tech
G. Gray — NJDEP G. McColley - FEMA

J. Burns — Tres.
H. Wolf - FEMA

S. Sagnip - OMB

Agenda Summary: This SHMT meeting was conducted to discuss and make decisions on various planning
elements. An update on the plan development was discussed, introductions were made and agenda items were

discussed.
— |
ltem Description Action By:
No.
1 Define Planning Teams — 44 CFR planning process description was N/A

discussed and MCT defined the Plan Development Team (PDT); the
Mitigation Core Team (MCT) and the State Hazard Mitigation Team
(SHMT) as per the handout.

2 Share Point Website — The site was viewed via internet to showcase Tetra Tech- P. Miler to send
the calendar, documents library and contact list of MCT and SHMT email to members listing
members. All members confirmed that they have access but would website address and log in
like a email advising of the URL. procedures

3 Schedule — Discussion and decisions were made regarding MCT Tetra Tech- P. Miller will send
monthly calls and meetings. Calls will occur on the first Tuesday of out reminders to members
the month at 9:30 AM. Meetings will be on the 3" Tuesday of the ref. calls and meeting dates

month at 10:00 AM at the ROIC. Share Point site calendar has listed and times.
dates and times. The next SHMT meeting is 9/10/13
4 Human Caused Hazard Identification — The below human caused N/A
hazards was decided to be included in the plan update: Animal
Disease Events; Civil Unrest; Crop Failure; Fishing Failure; Hazardous
Substances — Fixed Sites/Transportation/Off Shore; Nuclear Hazard
Issues; Pandemic; Power Outages; Terrorism; Cyber Attack; Economic
Collapse

5 Definition of State Critical Facility — Much discussion was had on this | Tetra Tech — A. Miskiman, P.
topic. The requirement for 44 CFR was discussed regarding inclusion Miller will conduct additional

of the State owned or operated buildings, critical facilities and outreach to OHSP ref. critical
infrastructure located in identified hazard areas. For State owned or | facility defination and
operated buildings, Tetra Tech will utilize the LBAM database from possible database. They will

OMB. It was suggested that an email be sent out to OHSP requesting | also explore and conduct
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes

comment on definition of critical facilities and any available data.
Any “best available” data that is gathered by July 2™ will be utilized
for the plan. The MCT will finalize the state owned critical facility
definition on the July 2" conference call. The MCT will also finalize
critical facility type.

outreach with other State
agency GIS specialists for
critical facility types
discussed.

S. Sagnap — Will provide
updated LBAM database prior
to July 2™ meeting if a new
version should be used for
the risk assessment.

Hazard Risk Assessment Methodology — discussed and MCT approved
of vulnerability assessment (loss estimation) methlodogy for natural
hazard analysis.

N/A

Strategy Progress Update Tool — This Excel tool was presented to the
MCT for discussion and utilization to update action status from the
2011 plan. Itis also to be used to populate and capture new action
items from each State Agency. This tool is posted on SharePoint and
will be distributed to MCT via email. The updated Strategy Progress
Tool is due to Tetra Tech on July 15 via email and will be discussed at
the July 16™ MCT meeting.

MCT, State Agency
Representatives and
contractor

State Capability Assessment — This tool was presented to the MCT for
discussion and utilization to update state agency, partner or
stakeholder capabilities and obtain additional information from new
units, departments or organizations that contribute to hazard
mitigation in the state. This tool is posted on SharePoint and will be
distributed to each agency listed in the plan. This tool is to be
updated and submitted to Tetra Tech on July 15 via email and will be
discussed at the July 16™ MCT meeting.

Tetra Tech to distrubute tool
to respective partners,
agencies and organizations

Review and Finalize Goals and Objectives — Goals and Objectives
from the 2011 plan with suggestions were provided to MCT for
review. MCT was advised that goals and objectives will be discussed
during the July 2" conference call.

MCT, Tetra Tech

10.

Outreach — Stakeholders list was reviewed and approved by MCT
The acedemia involved in the plan was discussed and showcased for
the MCT. On August 7" a presentation to the County Coordinators
will be given regarding the State Hazard Mitigation Plan.

N/A

11.

SHMP Lead Reviewers- Lead reviewers for the plan update were
discussed and finalized. A comment review tool was also displayed
and provided to obtain comments from SME’s for the leads. The
worksheet has been populated with leads for each section of the plan.

N/A

12.

Proposed Next Calls and Meetings: Discussed and below dates were
established and confirmed.
Calls: July 2, August 6, September 3

N/A
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes

MCT Meetings: July 16, August 20, September 10 (SHMT), October 1

13.

Critical Due Dates: Discussed and established as noted below.
Mitigation Action Status Update: July 16, 2013

State Capability Assessment: July 16, 2013

First Draft Plan: October 1

MCT Comments: October 18

Second Draft: November 15

SHMT Comments: November 26

ALL
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes
I O —— I SRR S I W 0 N et R W T N T M s T el e e - 555
Purpose of Meeting: NJ Attorney General’'s Office Request
Location of Meeting: Conference Call
Date of Meeting: January 30, 2013
Attendees:

G. Spellmeyer - NJOAG
B. Solomon — NJOAG
R. Little = NJOEM

P. Miller — Tetra Tech
J. Raser — Tetra Tech

Agenda Summary: This conference call was requested by the NJ Office of the Attorney General to discuss

confidentiality of the plan, plan development transparency, Share Point site data storage and access,
participation of outside agencies, determine point of contact for plan development and discuss Core Team
membership.

I

tem Description Action By:
No.

1 Confidentiality of Plan — Discussion was had about the confidentiality | N/A
of the plan and who should have access. It was stressed that the plan
is a public document and that confidential or restricted data should
not be included.

2 Plan Development Transparency/Share Point Site — Discussion was Tetra Tech to ensure security
had about the plan being available on the web and Share Point site of Share Point site

security. It was stressed that the Share Point site is secure and that
only persons provided access and a password can view documents
that are posted.

3 Participation of Outside Agencies — Participation of outside (non- N/A
State) agencies was discussed. It was stressed that all stakeholders
need to be part of the planning process. FEMA and other local,
county, and federl agencies are stakeholders of the plan. It was
discussed that outside agencies will not be provided access to the
Share Point site.

4 Point of Contact for Plan Development — It was decided that SFCJ. =~ | N/A
Haidacher will be the point of contact for the SHMP. Sgt. M. Gallagher
will be an additional point of contact

5 Core Team Membership — It was decided that the below individuals N/A
will be part of the Mitigation Core Team. The Core Team is the
decision making body. Additional Core Team members may be added
if needed/suggested.

NJOEM - J. Haidacher, M. Gallagher, T. Rafferty

NJDEP- Joseph Ruggeri, G. Gray, F. McGee, C. Wald-Wittkop

1of2



New Jersey Hazard Mitigation Plan Update
Meeting Minutes

NJ Tres —J. Burns

NJ Geological Survey — K. Muessig
NJ State Climatologist — D. Robinson
NJ OAG - B. Solomon, G. Spellmeyer

20f2




New Jersey Hazard Mitigation Plan Update

Meeting Minutes
= |
Purpose of Meeting: Meeting with NJ OPA, NJOEM, FEMA
Location of Meeting: Department of State, 225 West State Street, West Trenton, NJ
Date of Meeting: March 11, 2013

= eees s s e ——

Attendees: J. Raser — Tetra Tech

D. Kennedy — OPA P Mill T Tech
K. Hartkopf — OPA - Miller — Tetra Tec

K. Meade — OPA
H. Wolf - FEMA
S. Henderson— NJOEM liason

ﬁ

Agenda Summary: This meeting was called by NJ OPA to discuss the status of the plan and offer suggestions for
improvement. The State’s response and recovery to Hurricane Sandy was also discussed and several initiatives
underway were mentioned. Dan Kennedy and Karl Hartkopf requested to be part of the planning process and
included in all meetings of the Mitigation Core team.

ltem Description Action By:
No.

1 Suggestions of OPA:

Integrate SHMP into other planning documents

Coordination of County HMP planning

Rutgers resources and projects

Sustainable NJ data (NJDEP)

Provide description of “how to use this plan” for readers
Improve OEM website and posting of plan

Plan should be more usable and accessible to munis and counties
Length of plan document

2 Sandy Information:

Buy out and elevations will be priority for Sandy
DEP managing acquisition program

DCA managing elevation program

Site Evaluator for HMGP acquisition priority

1of1
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes
Purpose of Meeting: Meeting with Governor’s Office of Rebuilding and Recovery
Location of Meeting: State House, West Trenton, New Jersey
Date of Meeting: April 26, 2013

@

Attendees: ~
T. Broday — GORR D. Ken"neil‘y OPA
E. Daleo - GORR M. Gallagher — NJOEM

). Raser - Tetra Tech B. Waugh - NJOEM

P. Miller — Tetra Tech
1. Mizerak — Tetra Tech

W
Agenda Summary: This meeting was conducted to obtain information about the Governors Offfice of

Rebuilding and Recover as it relates to the State Hazard Mitigation Plan. Standard and Enhanced plan status
was also explained as well as plan maintenance.

Item Description Action By:
No.

1 State Hazard Mitigation Plan Requirement — 44 CFR planning process | N/A
description was discussed as well as Standard and Enhanced plan
status. The timeline was discussed for plan development and the
importance of plan maintenance procedures.

2 Risk Assessment — The HIRA was discussed as well as potential N/A
hazards.
3 GORR - The GORR provided some insight into their office N/A

responsibilities and assistance provided to other state agencies

1of1



New Jersey Hazard Mitigation Plan Update

Meeting Minutes

s —————

Purpose of Meeting: Meeting with NJ OPA, NJ DEP Sandy Workgroup and NJOEM

Location of Meeting: Department of State, 225 West State St. West Trenton, NJ

Date of Meeting: May 9, 2013
w

Attendees: ;

D. Kennedy — OPA K. Luckie — NJDCA

N. Cardinali — NJDOT
S. Pratt — Witt Consultant
P. Miller — Tetra Tech

M. Foley - FEMA
S. Brubaker — NJDEP
A. Sarafides - NJDEP
J. Ewalt — NJDEP
A, Friedman - NJDEP

Agenda Summary: Tetra Tech was invited to this meeting by D. Kennedy of OPA to discuss the State Hazard
Mitigation Plan process and timeline. A brief description of the planning process and a status report of the
current plan was presented to the working group. This working group was established as a result of Hurricane
Sandy. They are aware of the HMGP funding and are concerned about county hazard mitigation plans and
providing adequate funding . It was also stressed that schools should be incorporated into county mitigation

plans.
ltem Description Action By:

No.

1of1l



New Jersey Hazard Mitigation Plan Update

Meeting Minutes
—mm s ——— e
Purpose of Meeting: State Hazard Mitigation Plan Status and Update
Location of Meeting: Tetra Tech Office, Morris Plains, NJ
Date of Meeting: May 20, 2013

Attendees: J. Haidacher - NJOEM

P. Miller — Tetra Tech

A. Miskiman — Tetra Tech
). Raser — Tetra Tech

C. Bianco — Tetra Tech

= — — ———  k e, e ,  m ! e o -—o---]----—-——-—————- -+
Agenda Summary: This meeting was conducted to provide a status update of the SHMP to A/Lt. J. Haidacher of

NJOEM. An updated progress report was provided to A/Lt. Haidacher and the below topics were discussed.

Executive Order 115

State Hazard Mitigation Team and Mitigation Core Team roster/members

POC from NJOEM ref. Plan Update — A/Lt. Haidacher

Contact with Governor’s Office of Rebuilding and Recovery

Agency Outreach

Upcoming Meetings

Critical Facilities

County Coordinator’s Meeting to discuss State Plan

Mitigation Action Items Table

Plan Maintenance

Item Description Action By:
No.
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Purpose of Meeting: Integration of Schools into State and Local HMP’s
Location of Meeting: NJ Office of Planning Advocacy
Date of Meeting: June 5, 2013
Attendees:

Dan Kennedy Office of Planning Advocacy

Jim Palmer NJ Dept. of Education

Athena Sarafides NJ DEP

Paul Miller Tetra Tech

Agenda Summary: This meeting was requested by NJ Office of Planning Advocacy to discuss how to include
educational facilities in State and Local Hazard Mitigation Plans. Mitigation actions were discussed that the NJ
Department of Education can include in the State HMP Update. Current sheltering initiatives the department of
Education is participating in conjunction with NJ Dept. of Human Services and Atlantic County OEM was also
discussed. It was stressed that this initiative should be included in the SHMP update as a mitigation action item
as well. Dan Kennedy discussed participation of education verbiage to be included in the scope of work on the
State/Local agreements once a county is awarded a planning grant.

Item Description Action By:
No.
1 Mitigation Actions (projects/initiatives) NJDOE can provide to Jim Palmer
SHMP Update (ex. participate in County hazard mitigation
planning; develop database for every school in NJ that is identified
as a “critical facility” or shelter; partner with County OEM’s to
survey schools regarding shelter capability; provide education to
Superintendents about mitigation planning)
2 Include in State/Local Agreements after a County planning grant, Dan Kennedy

as sample scope of work that addressed inclusion of schools and
educational institutions. This initiative should also be included in
the SHMP update as a mitigation action.
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New Jersey Hazard Mitigation Plan Update
Meeting Minutes

W
Purpose of Meeting: State Hazard Mitigation Plan and EMAP Requirements

NJOEM Regional Operations Intelligence Center

Location of Meeting:
ocation of Meeting West Trenton, New Jersey

Date of Meeting: June 6, 2013
ﬁ
Attendees: P. Miller — Tetra Tech

M. Augustinyak - NJOEM
J. Weldin —= NJOEM
L. Nerbetski — NJSP ROIC TF

A. Miskiman — Tetra Tech

Agenda Summary: This meeting was conducted to discuss EMAP requirements/compliance and the State
Hazard Mitigation Plan, specifically consequence analysis.
ﬁ

ltem Description Action By:
No.
1 Consequence Analysis — A requirement for EMAP is for the state Tetra Tech to coordinate with
hazard mitigation plan to include a consequence analysis. At this above individuals regarding
meeting, it was offered that the ROIC Task Force and Mike the consequence analysis

Augustyniak can provide subject matter expertise with regard to the portion of the plan.
consequent analysis portion of the state hazard mitigation plan.

1ofl
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Purpose of Meeting:

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Mitigation Core Team (MCT) Meeting

Location of Meeting:

West Trenton, New Jersey

NJOEM Regional Operations Intelligence Center

Date of Meeting:

Attendees:
M. Achey — NJFFS

W. Edwards — NJFFS

H. Rancan — NJGWS

W. Graff - NJGWS

S. Sagnip - OMB

D. Robinson — S. Climatologist

June 18, 2013

G. Spellmeyer — OAG
J. Ruggeri — DEP

M. Gallagher - OEM
B. Waugh — OEM

K. Lear — OEM

H. Wolf - FEMA

S. Blick - DEP

J. Burns — Tres.

S. Henderson — OEM Planner
P. Miller — Tetra Tech

A. Miskiman — Tetra Tech

K. Hartopf — OPA

Agenda Summary: This meeting was conducted to discuss and make decisions on various planning elements
listed below. An update on the plan development was discussed, introductions were made and agenda items

were discussed.
ﬁ

topic. The requirement for 44 CFR was discussed regarding inclusion
of the State owned or operated buildings, critical facilities and
infrastructure located in identified hazard areas. For State owned or
operated buildings, Tetra Tech will utilize the LBAM database from
OMB. It was suggested that an email be sent out to OHSP requesting

ltem Description Action By:
No.

1 Define Planning Teams — 44 CFR planning process description was N/A
discussed and MCT defined the Plan Development Team (PDT); the
Mitigation Core Team (MCT) and the State Hazard Mitigation Team
(SHMT) as per the handout.

2 Share Point Website — The site was viewed via internet to showcase Tetra Tech- P. Miler to send
the calendar, documents library and contact list of MCT and SHMT email to members listing
members. All members confirmed that they have access but would website address and log in
like a email advising of the URL. procedures

3 Schedule - Discussion and decisions were made regarding MCT Tetra Tech- P. Mitler will send
monthly calls and meetings. Calls will occur on the first Tuesday of out reminders to members
the month at 9:30 AM. Meetings will be on the 3" Tuesday of the ref. calls and meeting dates
month at 10:00 AM at the ROIC. Share Point site calendar has listed and times.
dates and times. The next SHMT meeting is 9/10/13

4 Human Caused Hazard Identification — The below human caused N/A
hazards was decided to be included in the plan update: Animal
Disease Events; Civil Unrest; Crop Failure; Fishing Failure; Hazardous
Substances — Fixed Sites/Transportation/Off Shore; Nuclear Hazard
Issues; Pandemic; Power Outages; Terrorism; Cyber Attack; Economic
Collapse

5 Definition of State Critical Facility — Much discussion was had on this | Tetra Tech — A. Miskiman, P.

Miller will conduct additional
outreach to OHSP ref. critical
facility defination and
possible database. They will
also explore and conduct

1of3




New Jersey Hazard Mitigation Plan Update

Meeting Minutes

comment on definition of critical facilities and any available data.
Any “best available” data that is gathered by July 2" will be utilized
for the plan. The MCT will finalize the state owned critical facility
definition on the July 2" conference call. The MCT will also finalize
critical facility type.

outreach with other State
agency GIS specialists for
critical facility types
discussed.

S. Sagnap — Will provide
updated LBAM database prior
to July 2™ meeting if a new
version should be used for
the risk assessment.

Hazard Risk Assessment Methodology — discussed and MCT approved
of vulnerability assessment (loss estimation) methlodogy for natural
hazard analysis.

N/A

Strategy Progress Update Tool — This Excel tool was presented to the
MCT for discussion and utilization to update action status from the
2011 plan. Itis also to be used to populate and capture new action
items from each State Agency. This tool is posted on SharePoint and
will be distributed to MCT via email. The updated Strategy Progress
Tool is due to Tetra Tech on July 15 via email and will be discussed at
the July 16™ MCT meeting.

MCT, State Agency
Representatives and
contractor

State Capability Assessment — This tool was presented to the MCT for
discussion and utilization to update state agency, partner or
stakeholder capabilities and obtain additional information from new
units, departments or organizations that contribute to hazard
mitigation in the state. This tool is posted on SharePoint and will be
distributed to each agency listed in the plan. This tool is to be
updated and submitted to Tetra Tech on July 15 via email and will be
discussed at the July 16™ MCT meeting.

Tetra Tech to distrubute tool
to respective partners,
agencies and organizations

Review and Finalize Goals and Objectives — Goals and Objectives
from the 2011 plan with suggestions were provided to MCT for
review. MCT was advised that goals and objectives will be discussed
during the July 2™ conference call.

MCT, Tetra Tech

10.

Outreach — Stakeholders list was reviewed and approved by MCT
The acedemia involved in the plan was discussed and showcased for
the MCT. On August 7" a presentation to the County Coordinators
will be given regarding the State Hazard Mitigation Plan.

N/A

11.

SHMP Lead Reviewers- Lead reviewers for the plan update were
discussed and finalized. A comment review tool was also displayed
and provided to obtain comments from SME’s for the leads. The
worksheet has been populated with leads for each section of the plan.

N/A

12.

Proposed Next Calls and Meetings: Discussed and below dates were
established and confirmed.
Calls: July 2, August 6, September 3

N/A

20f3




New Jersey Hazard Mitigation Plan Update

Meeting Minutes

MCT Meetings: july 16, August 20, September 10 (SHMT), October 1

13.

Critical Due Dates: Discussed and established as noted below.
Mitigation Action Status Update: July 16, 2013

State Capability Assessment: July 16, 2013

First Draft Plan: October 1

MCT Comments: October 18

Second Draft: November 15

SHMT Comments: November 26

ALL
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes
ﬂ
Purpose of Meeting: Meeting with GORR, NJ OPA, NJOEM
Location of Meeting: State House, West Trenton, NJ
Date of Meeting: June 25, 2013

Attendees: A. Miskiman — Tetra Tech

D. Kennedy — OPA

E. Daleo — GORR

D. Morris = GORR

M. Gallagher — NJOEM
B. Waugh — NJOEM

). Raser — Tetra Tech
P. Miller — Tetra Tech

Agenda Summary: This meeting was conducted to discuss FEMA Mitigation Plan requirements (standard and
enhanced), the risk assessment, discuss critical facilities, discuss letters of intent for potential HMGP planning
and projects and discuss HMGP funding for the continuation of updating the state hazard mitigation plan.

Iltem Description Action By:
No.

1 FEMA Mitigation Plan and Status — A description of the planning Tetra Tech to provide D.
process and types of mitigation plan was presented to attendees. It Morris (GORR) XO-115 and
was stressed that the GORR can provide support for this planning SHMT list.
process especially providing Hurricane Sandy information and data.

2 Risk Assessment — The risk assessment process was described to Tetra Tech to provide D.
attendees with an emphasis on state owned critical facilities. Sea Morris Goals and Objectives
level rise hazard was discussed as well as proposed goal and for plan update.
objectives.

3 HMGP Projects — Letters of intent for DR 4086 HMGP funds was N/A
discussed. Discussion was also had on providing funding for the next
update of the State Hazard Mitigation Plan.

1of1



Purpose of Meeting:

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

W
Meeting with Governor’s Office of Rebuilding and Recovery (GORR)

Location of Meeting:

State House, West Trenton

Date of Meeting:

55
Attendees:
D. Morris ~GORR

E. Daleo — GORR

V. Mekles - GORR
M. Ruggles — GORR
P. Miller — Tetra Tech

A. Miskiman — Tetra Tech
— |

Agenda Summary: This meeting was conducted with the four GORR leads to obtain information about
the Hurricane Sandy Workgroups being coordinated with the GORR and those State agencies involved.
It was also to discuss implementation of the Capabilities Review Worksheet. The SHMP goals and
objectives were also discussed. Discussion was made regarding a GORR write up for the plan.

July 1, 2013

[——— eSS |

item Description Action By:
No.

1 Workgroups — Each GORR lead provided information on their Tetra Tech to develop email
respective workgroup for Hurricane Sandy. A Capability Review to send to GORR lead for
Worksheet will be provided to each workgroup lead to facilitate dissemination to respective
completion by each Workgroup. workgroups.

2 Capabilities Worksheet — The capabilities worksheet was discussed to | N/A
determine if the GORR should complete same. it was decided that the
GORR will not be completing a Capabilities Review worksheet and that
state agency leads should continue to provide this information. The
GORR also advised that should we run into any difficulty with
obtaining the information, that they would be happy to assist.

3 Goals and Objectives Review — Discussion was had and it was advised | Tetra Tech to ensure when
that goals and objectives finalized by the MCT and SHMT should be MCT approves of goals and
provided to the Governor’s Policy Office and “signed off”. objectives, same be provided

to Governor’s policy office.

4 GORR Write Up for Plan — It was suggessted that the GORR provide a | D. Morris of GORR to provide

“write up” to include in the state plan.

information.
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Purpose of Meeting:

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Mitigation Core Team (MCT) Meeting

Location of Meeting:

Conference Call

Date of Meeting:

ﬁ

Attendees: K. Hartopf — OPA

M. Achey — NJFFS

S. Sagnip - OMB
K. Muessig - DEP

July 2, 2013

G. Spellmeyer — OAG

H. Rancan — NJGWS K. Patel — DEP D. Kgnnedy - OPA
M. Gallagher — OEM P. Miller — Tetra Tech
B. Waugh - OEM A. Miskiman — Tetra Tech
H. Wolf — FEMA

Agenda Summary: This conference call was conducted to finalize the definition of a critical facility and identify
critical facility types, review and finalize goals and objectives, review the Mitigation Action Workbook Excel
program and to review outreach to stakeholders. Assignments for critical due date of July 16™ were stressed.

Mitigation Action Status Update: July 16, 2013
State Capability Assessment: July 16, 2013

ltem Description Action By:
No.

1 Critical Facility Definition and Types — current proposed definition of | Tetra Tech — produce final
a state owned critical facility was discussed. Suggesstions were made | definition and types for
and documented. It was approved that a definition of a state owned | approval at MCT meeting on
critical facility and types wouild be the first agenda item and finalized | July 16.
at the July 16™ MCT meeting.

2 Update of LBAM Data Received— Current data received was discussed | Tetra Tech- P. Miller, A.
with the MCT. It was noted that Tetra Tech will attempt to obtain Miskiman to request data
additional updated information from other sources. from NJ Transit, NJ DOT and

NJSP.

3 Goals and Objectives — Goals and Objectives were discussed and Tetra Tech- P. Miller, A.

suggestions were made regarding verbiage. Miskiman will incorporate
suggestions for approval at
MCT meeting on July 16.

4 Mitigation Action Workbook — This Excel program was reviewed and | Agencies and leads will

it was stressed that each agency update their mitigation action items. | provide an updated
Mitigation Action Workbook
at the MCT meeting on 7/16
5 Stakeholder Outreach - Current stakeholder outreach was discussed | Tetra Tech — will be meeting
to include academia and County Offices of Emergency Management. with Rutgers and attending
the County Coordinators
meeting in August regarding
the SHMP.
13. Critical Due Dates: Discussed and established as noted below. ALL
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Meeting Minutes

First Draft of Plan: October 1

MCT Comments: October 18
Second Draft of Plan: November 15
SHMT Comments: November 26

20f2




New Jersey Hazard Mitigation Plan Update
Meeting Minutes

f
Purpose of Meeting: Meet with Homeland Security Branch Commander

NJSP Division Headquarters

L ion of Meeting:
ocation of Meeting West Trenton, New Jersey

Date of Meeting: July 10, 2013
é
Attendees:

). Hatfield — Lieutenant Colonel
A. Mazzeo - Tetra Tech

G. Brunelle — Tetra Tech

P. Miller — Tetra Tech

Agenda Summary: This meeting was conducted to discuss the latest developments of the State Hazard
Mitigation Plan with Lieutenant Colonel Hatfield. LTC Hatfield is ultimately responsible for the plan being
submitted to FEMA in a timely manner. Discussion was had about obstacles, strengths, support and
participation of NJOEM with the planning process. Participation of other state agencies, partners and
stakeholders was also discussed. EMAP requirements were discussed to ensure the plan and the state remain
EMAP compliant.

ﬁ

item Description Action By:
No.
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Purpose of Meeting:

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Mitigation Core Team (MCT) Meeting

Location of Meeting:

West Trenton, New Jersey

NJOEM Regional Operations Intelligence Center

Date of Meeting:

Attendees:
M. Achey — NJFFS

W. Graff — NJGWS

S. Sagnip - OMB

D. Robinson = S. Climatologist
P. Callahan — NJOEM

J. McBride — NJOEM rep

Agenda Summary: This meeting was conducted to finalize the definition of a critical facility and infrastructure,
finalize goals and objectives and provide an update of the mitigation actions/initiatives and the capability

assessment.
ﬁ

July 16, 2013

G. Spellmeyer - OAG
J. Ruggeri— DEP

J. Palmer ~ DOE

K. Hartkopf — OPA

K. Muessig — DEP

H. Wolf - FEMA

D. Kennedy - OPA

P. Miller — Tetra Tech

A. Miskiman — Tetra Tech

S. Henderson — OEM Planner
N. Cardinali — DOT

item Description Action By:
No.

1 Schedule - Plan update is moving forward as scheduled. The GORR N/A
has requested NJOEM to delay the submittal of the final draft plan to
the MCT and SHMT until December 6, 2013. Draft sections of the plan
will continue to be developed, reviewed and updated. A complete
draft plan will be submitted to NJOEM on December 6, 2013.

2 Critical Facility and Infrastructure — After discussion amongst the N/A
team, the definition of a critical facility was completed.

3 Goals and Objectives — After discussion amongst the team, goals and | N/A
objectives were accepted and completed.

4 Mitigation Action Status Update — A status of mitigation action items | Tetra Tech —to work with
and initiatives was presented to the team. All members were agencies having difficulty
reminded as to the importance of updating the old and establishing with mitigation action status
new mitigation actions. update

5 Capability Assessment Status — A status of returned capability Tetra Tech — to work with
assessments was presented to the team. All members were reminded | agencies having difficulty
to return their capability assessment ASAP. with capability assessment

update. Reminder emails to
be sent out to non-
respondents

6. Next Steps — Presentation of Risk Assessment, New Mitigation Tetra Tech — prepare for
Actions, Action Prioritization, Plan Manitenance SHMT meeting 9/24/13
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New Jersey Hazard Mitigation Plan Update
Meeting Minutes

Meeting Bloustein School at Rutgers University

Purpose of Meeting:

Location of Meeting: Rutgers Campus, New Brunswick, NJ
Date of Meeting: July 11, 2013
Attendees: A. Miskiman — Tetra Tech

Dr. Hank Mayer - Rutgers

J. Rovito - Rutgers P. Miller - Tetra Tech

Agenda Summary: This meeting was conducted with Rutgers University regarding the Bloustein School projects,
initiatives and available data to support the SHMP.

Item Description Action By:
No.
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Meeting

Tetra Tech (Tt) and Office of the New Jersey State Climatologist (ONJSC)

Purpose of Meeting:

Location of Meeting:

Livingston, New Jersey

Rutgers University — Livingston Campus, Lucy Stone Hall

Date of Meeting:

Attendees:

D. Robinson — State Climatologist
Dan - ONJSC

Matt - ONJSC

A. Miskiman — Tetra Tech

H. Apgar — Tetra Tech

July 24, 2013

Agenda Summary: This meeting was conducted to discuss the data available and make decisions on the
information to include on the natural hazards for the risk assessment sections of the state plan. The capability
assessment and new mitigation action sheet was discussed as well.

Information regarding sustained winds can vary from station to
station because some use 3 minute sustained winds while others use
5 minute sustained winds; the type of weather station; and the

Item Description Action By:
No.
Tetra Tech — A. Miskiman and

Flood — ONJSC can provide Tt with precipitation data for specific H. Apgar to decide on what
events. State-wide maps of precipitation totals for specific events can | events Tt will need data for

1 also be created and provided to Tt. ONJSC also has flash flood data. from ONJSC.
Tt stated that events from the last three years (2008 to Dec. 31, 2012) | ONJSC — Staff will provide Tt
need to be included in the natural hazard profiles. with the necessary data

requested.

Extreme Temp — ONJSC provided Tt with an article regarding extreme | Tetra Tech — Tt will request
heat and the City of Newark. Tt asked ONJSC how heat waves and data and maps from ONJSC
extreme cold events should be defined. It was agreed that for heat for specific events.
events, any 90°F + days will be looked at. The frequency of 100°F ONIJSC - Staff will provide Tt
should be looked at as well. ONJSC can provide maps for a particular | with a table of events that

2 day to include in the hazard profile write-ups. All maps from ONJSC include days of 290°F and
will be standardized before providing to Tt. Tt should include the July | days <10°F. Staff will also
24 011 event (one of top 5 warmest Julys on record). ONJSC can provide record high and low
provide Tt with a map of this event. For cold events, days of <10°F events for the state. Amap
should be looked at due to the impact it can have on infrastructure, of the July 24, 2011 map with
energy demands, health, etc. temps across state (stations).
Hurricane/Tropical Storm — ONJSC has a list of named storms within Tetra Tech — Tt will request
400 miles of NJ and has precipitation totals at weather station information for specific

3 locations. This list can be modified for a smaller distance. events.

ONJSC - Staff will provide the
top 50 rainstorms data. Staff
will include standardized
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location of the weather station. For wind gusts, ONJSC uses 2-second
peak gusts. Tt indicated that 3-second peak gusts are used in
modeling and ONJSC said that is okay. ONISC has a list of the top 50
rainstorms in NJ (average of multi-day totals for rain events). For
Hurricane Sandy, most of ONJSC’s information is in their October
narrative that is posted on the website.

maps for Sandy
(precipitation, pressure and
wind - with disclaimers); and
Irene (precipitation).

Tornado — ONJSC can provide a database of all events. The database
is similar to the SPC data that Tt has, but Tt will compare both
databases for any additional events.

ONJSC - Provide tornado
database to Tetra Tech to
cross-check with NOOA
Storm Prediction Center data.

High Winds — ONJSC stated that downbursts and derchos definitions
should be included in the hazard profile. These events have caused
damages across the state. The Atlantic City Airport and Newark
Airport are the only stations that have long-term data. Climate data
publications have high wind events and speeds listed.

ONJSC —Dan to provide
airport data for wind,
thunderstorms and maybe
hail.

Hail = ONJSC stated that Tt should use the SPC data for any tables,
figures, etc.

Tetra Tech — Obtain
information for hail from SPC.
ONJSC — Dan will look into the
hail data collected at Newark
and Trenton airports.

TSTMSs — ONJSC can provide Tt with hourly data for all airports and
provide the highest wind gusts at these locations. ONJSC can update
the number of TSTM days map that was in the 2011 state plan.

ONJSC - Provide an updated
TSTM map and hourly data
for all airports during storms.

Winter Storms — ONJSC can update the winter map that was in the
2011 state plan. It was agreed that the map will be for seasonal totals
(July - June). ONJSC can also put together the average of winter
storm totals either using all data or data from the last 30 years. It was
suggested that Tt should discuss snow loads (information can be
found on the CRREL website) and snow depths. Snow depth can be
obtained from different stations across the state.

ONJSC - Provide an updated
winter storm map with
seasonal totals, record
snowfall and record snow
depths.

Tetra Tech — To see what
CREEL website has on snow
loads.

Nor’Easters — Nor’Easters are based on specific storms. Tt needs to
think about how to define and approach this profile. The Dolan-Davis
scale that was included in the 2011 state plan is mainly based on
storm surge and can be removed from the update. The NRCC has
information regarding Nor’Easters on their website
(ecws.eas.cornell.edu).

Tetra Tech — Obtain
information from the NRCC
site.

20f2




]
Purpose of Meeting: NJ County Coordinator’s Meeting

New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Location of Meeting: NJ USAR, Lakehurst Naval Station

Item
No.

Date of Meeting: August 7, 2013

Attendees: See attached sign in sheet

Description

Agenda Summary: This meeting was attended by Tetra Tech to provide an update of the State Hazard
Mitigation Plan to all county coordinators (stakeholders). It was also requested of each county
coordinator to complete a survey posted online. This is an opportunity to obtain feedback from all
county coordinator regarding the SHMP.

Action By:

Definition of State Hazard Mitigation Plan
A Hazard Mitigation Plan provides the opportunity for state, county
and local governments to engage in a systematic process to:
1. ldentify Hazards and Vulnerabilities
2. Establish Goals and Objectives
3. Identify Actions and Activities that can be taken to reduce
losses from identified hazards
4. Establish a coordinated process to implement the plan, taking
advantage of a wide range of existing resources

N/A

Stakeholders
Stakeholders for State Hazard Mitigation Plan include:
1. County Offices of Emergency Management
2. State Agencies (DEP, DCA, DOT, GORR, State Climatologist etc.)
3. Academia (Rutgers, Stockton, Stevens Institute, Rowan)
4. Non Profits (Pinelands, Highlands and Meadowlands
Commission, Jacques Cousteau Reserve, etc)

N/A

Plan Update includes
1. Updated Risk Assessment and Vulnerability Assessment
2. Updated Goal and Objectives
3. Updated Capability Assessments of Stakeholders to include
State Agencies and Non-profits
4. Updated Mitigation Strategy

N/A

Resource for Counties
Plan is a resource for counties:
1. Serves as guidance document for counties and jurisdictions

N/A
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preparing a plan

2. Enhanced GIS database

Strengthened hazard background and information

4. Detailed risk analysis of high risk areas with new mapping
information

w

Survey located at: http://www.surveymonkey.com/s/8V5VT6K

All counties to compete
survey by August 20, 2013

County Feedback will be utilized to:
1. Understand how the State HMP can better serve counties
2. Review/update hazards of concern for each county
3. Obtain strategies and ideas on public outreach methods
4. Obtain current links to county plans for NJOEM website

N/A
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New Jersey Hazard Mitigation Plan Update

Meeting Minutes

Purpose of Meeting:

Mitigation Core Team (MCT) Meeting

Location of Meeting:

West Trenton, New Jersey

NJOEM Regional Operations Intelligence Center

Date of Meeting:

Attendees:
H. Rancan - NJGWS

K. Lear - NJOEM

S. Sagnip - OMB

D. Robinson = S. Climatologist
D. Kennedy — DOS/OPA

M. Siekerka - NJDEP

Agenda Summary: This meeting was conducted to provide the MCT an update of the plan to include data
received and outreach conducted; stress the importance of the submission of mitigation action updates and
capability assessments; and to discuss program integration and plan maintenance. A proposed meeting of the
MCT and SHMT was approved and scheduled for September 24, 2013.

August 20, 2013

G. Spellmeyer — OAG

J. Ruggeri — DEP

D. Pasicznyk — DEP

S. Henderson — OEM Planner
K. Lear - OEM

H. Wolf - FEMA

K. Hartopf — OPA

J. Burns = Tres.

A. Miskiman — Tetra Tech
C. Bianco — Tetra Tech

P. Miller — Tetra Tech

Item Description Action By:
No.

1 Calls and Meetings - Next MCT call will be held September 10, 2013. | Tetra Tech - P. Miller to
The next MCT meeting will include the State Hazard Mitigation Team | coordinate with NJOEM
and will be held on September 24, 2013. Logistics are being logistics for meeting on 9-24
coordinated with NJOEM. This meeting will discuss risk assessment and send out notice.
results and new mitigation actions and priortization.

2 Map Template — A map template was shown to MCT. Layout and Tetra Tech - A. Miskiman to
graphics were presented. No comments were made about the layout. | send map template to T.
Font size was suggested to be increased. Further coordination will be | Rafferty of NJOEM and Brad
had with Karl Hartkopf, Tom Rafferty and Brad Mason of GORR. Mason of GORR for

comment.

3 Outreach Update — Discussion regarding the extended outreach being | Tetra Tech- P. Miller to follow
conducted: academia and NJ County Emergency Management up with NJOEM ref.
Coordinators. It was also mentioned to NJOEM about their participation in NJAFM
attendance at the NJAFM Conference in October regarding the State conference.

Hazard Mitigation Plan. Tetra Tech will be presenting at NJAFM on the
State Hazard Mitigation Plan status.

4 Capability Assessment and Mitigation Action Status — Data received | Tetra Tech - P. Miller to

and due was discussed. continue outreach with Port
Authority of NYNJ
5 Program Integration — Discussion regarding state agency program Tetra Tech — Discuss updated

integration; what was included in the 2012 plan update, changes,
additions for this plan.

procedures by ESF leads.
MCT - Consider including
mitigation success stories in
plan.
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Plan Maintenance — Plan maintenance was discussed and it was Tetra Tech will draft plan
decided that a sub-committee be established to coordinate the plan maintenance procedure and
maintenance section. This sub-committee will consist of NJOEM, DEP | provide to sub-committee for
and DOS/OPA. further development and
comment.
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Meeting Minutes
s — |
Purpose of Meeting: Mitigation Core Team (MCT) Meeting
Location of Meeting: Conference Call
Date of Meeting: September 6, 2013

D. Kennedy - OPA
M. Putnam — DEP
K. Muessig - DEP
C. Testa— NJOEM
P. Miller — Tetra Tech

item Description
No.

Attendees:

Agenda Summary: This conference call was conducted to provide comment on the Draft Plan Maintenance

Section. Participants on this call are MCT members who agreed to review and provide comment to the plan
maintenance section. It was discussed and agreed upon that the draft lacks ownership and does not identify a
responsible agency or unit. Close coordination will be conducted with the NJOEM Mitigation Unit Manager and
the draft will be updated and presented to the MCT on September 10 during the scheduled conference call.

Action By:
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ﬁ

Purpose of Meeting: Mitigation Core Team (MCT) Meeting
Location of Meeting: Conference Call
Date of Meeting: September 10, 2013
Attendees:

M. Achey — NJFFS D. Kennedy - OPA ‘

W. Graff - NJGWS J. Rugg;n T DEP P. Miller - Tetra Tech

. Sagnip ~ OMB g.gar maNuj(—JEDi\CA)T J. Raser — Tetra Tech

D. Robinson —S. Climatologist - Testa -

B. Boros - DEP

Agenda Summary: This conference call was conducted to provide the MCT with a status of plan update, provide
the plan maintenance section for review, decide on the map template and stress the return of mitigation
capabilities and actions. The map with bordering states and the Atlantic Ocean was decided to be utililzed for
the plan update. All call participants were reminded of the State Hazard Mitigation Team meeting scheduled
for September 24, 2013 at NJSP Headquarters, Log Cabin.

item Description Action By:
No.
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P ——— |

Purpose of Meeting:

State Hazard Mitigation Team (SHMT) Meeting

Location of Meeting:

NJSP Headquarters Log Cabin
West Trenton, New Jersey

ltem
No.

Date of Meeting:

_— T

Attendees:
M. Achey — NJFFS

W. Graff — NJGWS

S. Sagnip - OMB

D. Robinson - S. Climatologist
G. Haplea — OHSP

B. Solomon — NJ OAG

Agenda Summary: On this date, the State Hazard Mitigation Team met to discuss the State Hazard Mitigation
Plan. Discussion was had on topics including: Plan development schedule; Outreach and Participation, Goals
and Objectives; Plan Maintenance; Risk Assessment Overview, Past Mitigation Actions; New Mitigation Action
Development and Mitigation Action Prioritization. A CD was provided to each agency with data/tools to allow
agencies to update their Capability Assessments, update past and create new mitigation actions, prioritize new
actions and review state facility exposure. A list of Lead Reviewers of Sections and portions of the plan is also

included.

September 24, 2013

G. Spellmeyer - OAG  C. Testa — NJOEM

J. Ruggeri — DEP P. Miller — Tetra Tech

K. Luckie — DCA A. Miskiman — Tetra Tech

K. Hartkopf — OPA S. Henderson — OEM Planner
K. Muessig — DEP K. Lear - NJOEM

H. Wolf - FEMA D. Dura - DOH

Description

R. Obrien - DOBI

M. Bryant — NJOEM
D. Schleifer -~ NJ OIT
J. Raser — Tetra Tech

Action By:

1.

Schedule - Plan update is moving forward as scheduled. Lead section
reviewers were reminded of their responsibility to ensure each
section or portion of the plan has been reviewed by subject matter
experts or lead agency representatives. A draft plan is expected to be
presented to the MCT by November 15, 2013. A complete draft plan
will be submitted to SHMT, GORR and Governor’s Office on December
16, 2013.

N/A

Outreach and Participation — The vast amount of outreach and
stakeholder participation to include acedemia was discussed with the
SHMT.

N/A

Goals and Objectives — The current goals and objectives were
presented to the SHMT. After discussion amongst the group, it was
decided to add a Goal 6 and objectives. Tetra Tech will send out email
with revisions/additions discussed to all SHMT members. SHMT
members will provide comments back to Tt by October 4. Goals and
objectives will be finalized during October 8 SHMT/MCT conference
call.

Tt to send revised Goals and
Objectives in an email SHMT.
SHMT members will provide
comment by October 4.

Plan Maintenance — The plan maintenance section of the plan was
provided to the SHMT and all members approved of the section.

N/A

Risk Assessment — All hazards of concern were presented to the
SHMT. A list of critical facilities and infrastructure included in the plan

N/A
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was reviewed as well as the source of the data. The methodology
being used was discussed and the supporting agencies were
mentioned.

Capability Assessments — All stakeholders and SHMT were reminded
to update and submit their capability assessment and return to Tetra
Tech. All capability assessments and a guide were included with the
CD distributed to SHMT members.

SHTM — complete capability
assessment

Mitigation Actions and Prioritization — The importance of updating
past and creating new actions was stressed with the SHMT. It was
decided that each agency with existing (2011) actions will be sent a
new workbook which has two worksheets entitled

1) Agency_ACTIONS and 2) Agency_PRIORITIZE. Two tools were
presented to the SHMT to utilize for prioritization. An example
project identification and prioritization exercise was conducted with
the SHMT.

Tetra Tech - create new
workbook and send to SHMT
members, schedule a webinar
on October 2™ and advise
SHMT members.

SHMT - complete mitigation
action worksheets and submit
by October 10.
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New Jersey Hazard Mitigation Plan Update
Meeting Minutes

Purpose of Meeting: Cross Agency Leadership Team Meeting
Location of Meeting: NJ DEP East State Street, Trenton

Date of Meeting: February 19, 2014

Attendees: B. Boros - NJDEP

M. Siekerka — NJDEP
C. Testa— NJOEM

T. Nolino — GORR

G. Gelta- NJOEM

J. Milligan - NJOEM

S. Henderson — NJOEM

Agenda Summary: This meeting was conducted with representatives of the Governor’s Office, NJ DEP and NJ
OEM to discuss an updated schedule regarding the submission of the SHMP to FEMA. Additionaly, edits and
revisons were to be reviewed and discussed. The Cross-Agency Leadership Team final recommended revisions
and edits were not compiled in time for this meeting and it was decided that another meeting will be held some
time next week. A public comment peroid was mentioned and further information will be had at the Cross
Agency Leadership Team meeting next week.

J. Gray — NJDEP
P. Miller — Tetra Tech
A. Miskiman — Tetra Tech

ltem Description Action By:
No.

See above
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New Jersey Hazard Mitigation Plan Update
Meeting Minutes

Purpose of Meeting: Cross Agency Leadership Team Meeting
Location of Meeting: NJ DEP East State Street, Trenton

Date of Meeting: February 24, 2014

Attendees: J. Gray — NJDEP

M. Siekerka — NJDEP
C. Testa— NJOEM

T. Nolino — GORR

J. Haidacher- NJOEM
S. Henderson — NJOEM
B. Boros - NJDEP

Agenda Summary: This meeting was conducted with representatives of the Governor’s Office, NJ DEP and NJ
OEM to discuss the final redline review/edits of the plan. At this meeting, all revisions/edits were discussed at
the table and final revisions were noted to be made. Also discussed was the public comment period in parallel
with the FEMA review. Technical capability was discussed with obtaining public comment and incorporation
into the plan.

T. Cunningham — Governor’s Office
P. Miller — Tetra Tech
A. Miskiman — Tetra Tech

ltem Description Action By:
No.

Address the remaining outstanding revisions and formatting for Tetra Tech
submission to FEMA. Send back to the Cross-Agency Leadership Team
for final review by February 26, 2014.

Cross-Agency Leadership Team to review final plan and advise of any | Cross-Agency Leadership
additional changes or ready to submit to FEMA. Team
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NEW JERSEY OFFICE OF EMERGENCY MANAGEMENT

Bureau of Mitigation

Location: Teiva Tecl
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STATE OF NEW JERSEY, STATE HAZARD MITIGATION PLAN UPDATE
CROSS-AGENCY LEADERSHIP TEAM MEETING
SIGN-IN SHEET

MEETING DATE: April 16, 2014

Phone Number
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